COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/27/2005

ESTIMATE SUMMARY 10:52:55
CONTID: C13568 ESTIMATE NO: 0007 PROG SPEC YR:2002
PCN: 13568-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 128.( DAYS TIME ALLOW: 245 WORK DAYS
Ft. Morgan to Brush (Phase I) PERCENT TIME: 52.24 ORIG TIME ALLOW: 245 WORK DAYS
PROJECT NO: IM 0761-183
Ft. Morgan to Brush (Phase I)
NAME OF ROAD: 076A
PROJECT COUNTIES: MORGAN
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/25/2005 DATE TIME STARTED 10/01/2004
7353 S. EAGLE STREET DATE LET 07/01/2004 DATE WORK BEGAN
DATE AWARDED 07/16/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/09/2004 DATE ACCEPTED
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 10/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 14,049,087.30 PARTICIPATING $ 5,646,995.04 S 1,255,391.47
AWARD PROJECT AMT: $ 13,055,555.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 40.19% TOTAL EARNINGS 5,646,995.04 1,255,391.47
FUNDS AVAILABLE: $ 8,402,092.26 STOCKPILED MATERIALS 555,673.78 220,026.71
GROSS EARNINGS 6,202,668.82 1,475,418.18
TOTAL CLAIMS: $ 0.00 RETAINAGE -20,753.10 -6,766.56
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,181,915.72 1,468,651.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,181,915.72 1,468,651.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,468,651.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13568-BID ESTIMATE RUN 05/27/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0007 10:52:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001  REMOVAL OF STRUCTURE 115.000 106.000
EACH 3.000 1,290.00
430.00000 109.000 46,870.00
0010 202-00010  REMOVAL OF TREE 78.000 28.000
EACH 0.000 0.00
300.00000 28.000 8,400.00
0015 202-00026  REMOVAL OF SLOPE AND DITCH PAVING 136.000 136.000
SY 0.000 0.00
10.00000 136.000 1,360.00
0020 202-00035  REMOVAL OF PIPE 849.000 24.000
LF 100.000 850.00
8.50000 124.000 1,054.00
0025 202-00037  REMOVAL OF END SECTION 146.000 98.000
EACH 16.000 1,920.00
120.00000 114.000 13,680.00
0030 202-00201 REMOVAL OF CURB 80,880.000 71,128.000
LF 0.000 0.00
1.60000 71,128.000 113,804.80
0035 202-00210 REMOVAL OF CONCRETE PAVEMENT 47,651.000 17,813.000
SY 6,720.000 31,920.00
4.75000 24,533.000 116,531.75
0040 202-00220 REMOVAL OF ASPHALT MAT 27,446.000 10,391.000
SY 3,920.000 12,936.00
3.30000 14,311.000 47,226.30
0045 202-00250 *REMOVAL OF PAVEMENT MARKING 35,000.000 3,488.000
SF 0.000 0.00
0.85000 3,488.000 2,964.80
0050 202-00700 *REMOVAL OF LIGHT STANDARD CMO#4 65.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0055 202-00810 *REMOVAL OF GROUND SIGN 389.000 49.000
EACH 0.000 0.00

26.00000 49.000 1,274.00
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PCN: 13568-BID ESTIMATE RUN 05/27/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0007 10:52:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01000 *REMOVAL OF FENCE 172,150.000 47,864.000
LF 12,208.000 3,174.08
0.26000 60,072.000 15,618.72
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 5,708.000 0.000
LF 0.000 0.00
2.40000 0.000 0.00
0070 202-04001 PLUG CULVERT 21.000 14.000
EACH 2.000 1,060.00
530.00000 16.000 8,480.00
0075 202-05150 *SANDBLASTING 20,401.000 0.000
SF 0.000 0.00
0.40000 0.000 0.00
0080 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO #7 771,735.000 552,170.000
cy 59,166.000 212,997.60
3.60000 611,336.000 2,200,809.60
0085 203-01500 BLADING 100.000 0.000
HOUR 8.000 1,120.00
140.00000 8.000 1,120.00
0090 203-01550 DOZING 100.000 53.500
HOUR 14.000 1,960.00
140.00000 67.500 9,450.00
0095 207-00305 WETLAND TOPSOIL 700.000 700.000
cy 0.000 0.00
14.00000 700.000 9,800.00
0100 207-00310 STOCKPILE WETLAND TOPSOIL 700.000 700.000
cy 0.000 0.00
7.00000 700.000 4,900.00
0105 208-00005 *EROSION LOG 9,300.000 0.000
LF 1,170.000 3,978.00
3.40000 1,170.000 3,978.00
0110 208-00011 *EROSION BALES (WEED FREE) 2,123.000 44.000
EACH 46.000 506.00

11.00000 90.000 990.00
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PCN: 13568-BID ESTIMATE RUN 05/27/2005
PROJECT : IM 0761-183 ESTIMATE NO: 0007 10:52:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00020 *SILT FENCE 22,891.000 22,840.000
LF 51.000 76.50
1.50000 22,891.000 34,336.50
0120 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 580.00
580.00000 1.000 580.00
0125 208-00200 *EROSION CONTROL SUPERVISOR 1.000 0.330
L S 0.110 1,034.00
9,400.00000 0.440 4,136.00
0130 210-00750 *RESET LIGHT STANDARD 5.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0130 MATERIAL ALLOWANCE 5.000
EACH 0.000 0.00
240.00000 5.000 1,200.00
0135 210-04020  MODIFY INLET 5.000 4.000
EACH 1.000 2,500.00
2,500.00000 5.000 12,500.00
0140 210-04050 ADJUST VALVE BOX 3.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0145 212-00006 *SEEDING (NATIVE) 252.000 89.900
ACRE 100.500 35,175.00
350.00000 190.400 66,640.00
0150 212-00047 *SOIL PREPARATION (SPECIAL) 252.000 97.300
ACRE 93.100 111,720.00
1,200.00000 190.400 228,480.00
0155 213-00002 *MULCHING (WEED FREE HAY) ITEM DELETED MCR 1 0.000 0.000
ACRE 0.000 0.00
230.00000 0.000 0.00
0156 213-00004 MULCHING (WEED FREE STRAW) MCR 1 190.400 89.900
ACRE 100.500 23,115.00
230.00000 190.400 43,792.00
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PCN: 13568-BID ESTIMATE RUN 05/27/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0007 10:52:55

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 213-00061 *MULCH TACKIFIER 38,200.000 17,950.000
1B 20,250.000 26,325.00
1.30000 38,200.000 49,660.00
0165 213-00100 *SOIL BINDER 126.000 95.400
ACRE 0.000 0.00
320.00000 95.400 30,528.00
0170 214-00905 *PERENNIALS (2.25 INCH POT) 4,000.000 0.000
EACH 4,000.000 9,600.00
2.40000 4,000.000 9,600.00
0175 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 28,330.000 7,272.000
SY 13,976.000 16,771.20
1.20000 21,248.000 25,497.60
0180 217-00020 *HERBICIDE TREATMENT 40.000 0.000
HOUR 0.000 0.00
170.00000 0.000 0.00
0185 304-06000 AGGREGATE BASE COURSE (CLASS 6) 26,800.000 0.000
TON 10,640.060 172,900.98
16.25000 10,640.060 172,900.98
0190 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 14,833.000 0.000
TON 0.000 0.00
22.00000 0.000 0.00
0195 310-00500 FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 7,887.000 0.000
SY 2,178.000 3,267.00
1.50000 2,178.000 3,267.00
0200 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,853.000 20.730
TON 929.020 130,062.80
140.00000 949.750 132,965.00
0205 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 813.000 0.000
TON 0.000 0.00
51.00000 0.000 0.00
0210 412-00800 *CONCRETE PAVEMENT (8 INCH) 600.000 0.000
sy 0.000 0.00
35.00000 0.000 0.00
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PCN: 13568-BID ESTIMATE RUN 05/27/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0007 10:52:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 412-01000 *CONCRETE PAVEMENT (10 INCH) 21,554.000 0.000
sy 0.000 0.00
27.50000 0.000 0.00
0220 412-01200 *CONCRETE PAVEMENT (12 INCH) 72,909.000 0.000
sY 0.000 0.00
29.35000 0.000 0.00
0220 MATERIAL ALLOWANCE 0.000
SY 72,908.998  266,688.72
3.65783 72,908.998 266,688.72
0225 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 584.000 0.000
SY 0.000 0.00
3.80000 0.000 0.00
0230 506-00209 RIPRAP (9 INCH) 236.000 0.000
cy 0.000 0.00
73.00000 0.000 0.00
0235 506-00212 RIPRAP (12 INCH) 90.000 0.000
cY 0.000 0.00
78.00000 0.000 0.00
0240 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1.900 1.900
cy 0.000 0.00
570.00000 1.900 1,083.00
0245 509-00000 STRUCTURAL STEEL 768.000 0.000
1B 0.000 0.00
3.10000 0.000 0.00
0250 601-01000 *CONCRETE CLASS B 4.000 4.000
cy 0.000 0.00
260.00000 4.000 1,040.00
0255 601-03030 CONCRETE CLASS D (BOX CULVERT) 32.000 0.000
cY 0.000 0.00
540.00000 0.000 0.00
0260 602-00000 *REINFORCING STEEL 3,234.000 400.000
1B 0.000 0.00

0.85000 400.000 340.00
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PCN: 13568-BID ESTIMATE RUN 05/27/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0007 10:52:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 603-01150 15 INCH REINFORCED CONCRETE PIPE 25.000 0.000
LF 0.000 0.00
54.00000 0.000 0.00
0270 603-01180 18 INCH REINFORCED CONCRETE PIPE 108.000 0.000
LF 56.000 3,192.00
57.00000 56.000 3,192.00
0275 603-01240 24 INCH REINFORCED CONCRETE PIPE 1,767.000 1,014.000
LF 77.000 4,543.00
59.00000 1,091.000 64,369.00
0280 603-01300 30 INCH REINFORCED CONCRETE PIPE 173.000 152.000
LF 0.000 0.00
58.00000 152.000 8,816.00
0285 603-01360 36 INCH REINFORCED CONCRETE PIPE 1,082.000 640.000
LF 84.000 6,216.00
74.00000 724.000 53,576.00
0290 603-01420 42 INCH REINFORCED CONCRETE PIPE 35.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0295 603-01480 48 INCH REINFORCED CONCRETE PIPE 235.000 194.000
LF -8.000 -800.00
100.00000 186.000 18,600.00
0300 603-01600 60 INCH REINFORCED CONCRETE PIPE 80.000 72.000
LF 8.000 1,280.00
160.00000 80.000 12,800.00
0301 603-02360 45X29 IN RCP MCR 1 75.000 75.000
LF 0.000 0.00
265.20000 75.000 19,890.00
0305 603-02480 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 16.000 0.000
LF 0.000 0.00
240.00000 0.000 0.00
0310 603-02600 76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 38.000 38.000
LF 0.000 0.00

230.00000 38.000 8,740.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 603-05015 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
470.00000 0.000 0.00
0320 603-05018 18 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 2.000 1,020.00
510.00000 2.000 1,020.00
0325 603-05024 24 INCH REINFORCED CONCRETE END SECTION 43.000 34.000
EACH 4.000 2,160.00
540.00000 38.000 20,520.00
0330 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
640.00000 1.000 640.00
0335 603-05036 36 INCH REINFORCED CONCRETE END SECTION 50.000 38.000
EACH 2.000 1,580.00
790.00000 40.000 31,600.00
0340 603-05042 42 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
0345 603-05048 48 INCH REINFORCED CONCRETE END SECTION 13.000 10.000
EACH 0.000 0.00
940.00000 10.000 9,400.00
0350 603-05060 60 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
1,400.00000 4.000 5,600.00
0351 603-05136 45X29 IN RCES MCR 1 4.000 4.000
EACH 0.000 0.00
1,210.00000 4.000 4,840.00
0355 603-05160 76X48 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000 4.000
EACH 0.000 0.00
1,700.00000 4.000 6,800.00
0360 603-07240 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 120.000 120.000
LF 0.000 0.00
510.00000 120.000 61,200.00
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0365 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 66.000 66.000
LF 0.000 0.00
680.00000 66.000 44,880.00
0370 604-00305 INLET TYPE C (5 FOOT) 15.000 8.000
EACH 5.000 14,500.00
2,900.00000 13.000 37,700.00
0375 604-00310 INLET TYPE C (10 FOOT) 4.000 4.000
EACH 0.000 0.00
3,400.00000 4.000 13,600.00
0380 604-00505 INLET TYPE D (5 FOOT) 4.000 0.000
EACH 1.000 3,000.00
3,000.00000 1.000 3,000.00
0385 604-00510 INLET TYPE D (10 FOOT) 3.000 1.000
EACH 2.000 7,200.00
3,600.00000 3.000 10,800.00
0390 604-30010 MANHOLE SLAB BASE (10 FOOT) 3.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0395 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 20,391.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0400 606-01340 *END ANCHORAGE TYPE 3D 23.000 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
0405 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0410 606-01380 *TRANSITION TYPE 3H 1.000 0.000
EACH 0.000 0.00
470.00000 0.000 0.00
0415 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 44.000 0.000
EACH 0.000 0.00

1,200.00000 0.000 0.00
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0420 607-00005 *END POST 91.000 40.000
EACH 11.000 990.00
90.00000 51.000 4,590.00
0425 607-00010 *CORNER AND LINE BRACE POST 272.000 56.000
EACH 19.000 1,900.00
100.00000 75.000 7,500.00
0430 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 144,124.000 36,620.000
LF 8,714.000 6,448.36
0.74000 45,334.000 33,547.16
0431 607-11200 FENCE CW MP MCR#5 30,000.000 3,817.000
LF 6,743.000 14,564.88
2.16000 10,560.000 22,809.60
0435 607-11525 *FENCE (PLASTIC) 13,298.000 2,004.000
LF 0.000 0.00
2.90000 2,004.000 5,811.60
0440 607-60324 *24 FOOT GATE TWIN 1.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0445 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 81.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0450 609-60011 CURB TYPE 6 (SECTION M) 21,276.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0455 612-00001 *DELINEATOR (TYPE I) 1,409.000 703.000
EACH 207.000 2,070.00
10.00000 910.000 9,100.00
0460 612-00002 *DELINEATOR (TYPE II) 345.000 151.000
EACH 59.000 649.00
11.00000 210.000 2,310.00
0465 612-00003 *DELINEATOR (TYPE III) 81.000 58.000
EACH 23.000 276.00
12.00000 81.000 972.00
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0470 613-00200 *2 INCH ELECTRICAL CONDUIT CMO #4 0.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0471 613-00200 2 IN ELEC COND (80) CMO #4 14,954.000 2,831.000
LF 3,476.000 25,722.40
7.40000 6,307.000 46,671.80
0471 MATERIAL ALLOWANCE 11,789.000
LF -3,476.000 -2,050.84
0.59000 8,313.000 4,904.67
0475 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) CMO #4 3,204.000 3,204.000
LF 0.000 0.00
9.50000 3,204.000 30,438.00
0480 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
30,300.00000 0.000 0.00
0485 613-34400 *LIGHT STANDARD METAL (40 FOOT) CMO #4 56.000 16.000
EACH 24.000 38,400.00
1,600.00000 40.000 64,000.00
0485 MATERIAL ALLOWANCE 40.000
EACH -24.000 -28,344.00
1,181.00000 16.000 18,896.00
0490 613-40000 *CONCRETE FOUNDATION PAD CMO #4 56.000 48.000
EACH 0.000 0.00
510.00000 48.000 24,480.00
0490 MATERIAL ALLOWANCE 8.000
EACH 0.000 0.00
240.00000 8.000 1,920.00
0495 613-50410 *LIGHT STANDARD (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
2,200.00000 4.000 8,800.00
0500 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) CMO #4 56.000 16.000
EACH 24.000 9,600.00
400.00000 40.000 16,000.00
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0500 MATERIAL ALLOWANCE 43.000
EACH -24.000 -3,693.60
153.90000 19.000 2,924.10
0505 614-00011 *SIGN PANEL (CLASS I) 96.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0510 614-00012 *SIGN PANEL (CLASS II) 3,444.000 522.000
SF 0.000 0.00
13.00000 522.000 6,786.00
0515 614-00013 *SIGN PANEL (CLASS III) 4,921.000 170.000
SF 40.000 680.00
17.00000 210.000 3,570.00
0520 614-00612 *STEEL SIGN POST (W 6X12) 93.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0525 614-00615 *STEEL SIGN POST (W 6X15) 169.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0530 614-00818 *STEEL SIGN POST (W 8X18) 367.000 0.000
LF 0.000 0.00
29.00000 0.000 0.00
0535 614-00821 *STEEL SIGN POST (W 8X21) 270.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0540 614-01022 *STEEL SIGN POST (W 10X22) 89.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0545 614-01026 *STEEL SIGN POST (W 10X26) 118.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
0550 614-01226 *STEEL SIGN POST (W 12X26) 243.000 0.000
LF 0.000 0.00

38.00000 0.000 0.00
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0555 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 1,704.000 36.000
LF 0.000 0.00
9.50000 36.000 342.00
0555 MATERIAL ALLOWANCE 0.000
LF 451.000 1,939.30
4.30000 451.000 1,939.30
0560 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 3,602.000 588.000
SLIPBASE)
LF 0.000 0.00
22.00000 588.000 12,936.00
0560 MATERIAL ALLOWANCE 0.000
LF 1,554.000 24,397.80
15.70000 1,554.000 24,397.80
0565 614-03001 *CONCRETE FOOTING (TYPE 1) 6.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0570 614-03002 *CONCRETE FOOTING (TYPE 2) 10.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0575 614-03003 *CONCRETE FOOTING (TYPE 3) 20.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
0580 614-03004 *CONCRETE FOOTING (TYPE 4) 14.000 2.000
EACH 0.000 0.00
610.00000 2.000 1,220.00
0585 614-03005 *CONCRETE FOOTING (TYPE 5) 4.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0590 614-03006 *CONCRETE FOOTING (TYPE 6) 6.000 0.000
EACH 0.000 0.00
960.00000 0.000 0.00
0595 614-03007 *CONCRETE FOOTING (TYPE 7) 10.000 2.000
EACH 0.000 0.00

1,100.00000 2.000 2,200.00
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PCN: 13568-BID ESTIMATE RUN 05/27/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0007 10:52:55

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0600 615-00030 EMBANKMENT PROTECTOR TYPE 3 38.000 0.000
EACH 23.000 23,000.00
1,000.00000 23.000 23,000.00
0605 615-00150 *EMBANKMENT PROTECTOR (SPECIAL) 26.000 7.000
EACH 0.000 0.00
650.00000 7.000 4,550.00
0610 617-00015 15 INCH CULVERT PIPE 1,959.000 0.000
LF 1,087.000 38,045.00
35.00000 1,087.000 38,045.00
0615 621-00450 *DETOUR PAVEMENT 8,292.000 8,192.000
sY 0.000 0.00
22.00000 8,192.000 180,224.00
0620 625-00000 *CONSTRUCTION SURVEYING 1.000 0.780
LS 0.040 3,800.00
95,000.00000 0.820 77,900.00
0625 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
970,457.23000 0.600 582,274.34
0630 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
7,000.00000 0.500 3,500.00
0635 627-00001 *PAVEMENT MARKING PAINT 1,100.000 194.000
GAL 44.000 1,188.00
27.00000 238.000 6,426.00
0640 627-00005 *EPOXY PAVEMENT MARKING 195.000 0.000
GAL 54.000 3,456.00
64.00000 54.000 3,456.00
0645 630-00000 *FLAGGING 7,000.000 4,050.500
HOUR 1,299.000 28,578.00
22.00000 5,349.500 117,689.00
0650 630-00007 *TRAFFIC CONTROL INSPECTION 140.000 85.000
DAY 0.000 0.00
93.00000 85.000 7,905.00
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PCN: 13568-BID ESTIMATE RUN 05/27/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0007 10:52:55

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0655 630-00012 *TRAFFIC CONTROL MANAGEMENT 245.000 86.000
DAY 30.000 12,300.00
410.00000 116.000 47,560.00
0660 630-80001 *FLASHING BEACON (PORTABLE) 8.000 4.000
EACH 0.000 0.00
620.00000 4.000 2,480.00
0665 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000 4.500
EACH 0.000 0.00
280.00000 4.500 1,260.00
0670 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 36.000
EACH 0.000 0.00
52.00000 36.000 1,872.00
0675 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 100.000 47.500
EACH 2.500 167.50
67.00000 50.000 3,350.00
0680 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 98.000 44.000
EACH 5.000 335.00
67.00000 49.000 3,283.00
0685 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 200.000
SF 0.000 0.00
20.00000 200.000 4,000.00
0690 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
8,800.00000 1.000 8,800.00
0695 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 3.000
TYPE)
EACH 0.000 0.00
930.00000 3.000 2,790.00
0700 630-80360 *DRUM CHANNELIZING DEVICE 342.000 171.000
EACH 0.000 0.00
23.00000 171.000 3,933.00
0705 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 9.000
EACH 0.000 0.00
47.00000 9.000 423.00
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PCN: 13568-BID ESTIMATE RUN 05/27/2005
PROJECT : IM 0761-183 ESTIMATE NO: 0007 10:52:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0710 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
0715 630-80370 CONCRETE BARRIER (TEMPORARY) 1,728.000 840.000
LF 24.000 888.00
37.00000 864.000 31,968.00
0720 630-80380 *TRAFFIC CONE 500.000 250.000
EACH 0.000 0.00
10.00000 250.000 2,500.00
0725 630-80384 *TUBULAR MARKER 36 INCH 0.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0726 630-80391 CHANNEL DEV (FIXED) CMO 6 300.000 71.500
EACH 0.000 0.00
79.00000 71.500 5,648.50
0726 MATERIAL ALLOWANCE 128.500
EACH 0.000 0.00
14.56000 128.500 1,870.96
0730 630-80401 *DELINEATOR (TYPE I) (TEMPORARY) 120.000 26.500
EACH 0.000 0.00
26.00000 26.500 689.00
0735 630-80403 *DELINEATOR (TYPE III) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0740 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
5,200.00000 2.000 10,400.00
0745 700-70010 F/A MINOR CONTRACT REVISIONS 528,343.200 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0746 700-70034 F/A ERECTION OF STRUCTURES 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00



CONTID: C13568 COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 13568-BID ESTIMATE RUN 05/27/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0007 10:52:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0750 700-70011 F/A PARTNERING 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0755 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 160,333.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70016 F/A FUEL COST ADJUSTMENT 60,000.000 31,590.820
FA 3,401.810 3,401.81
1.00000 34,992.630 34,992.63
0770 700-70020 F/A ON-THE-JOB TRAINEE 2,600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0775 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0780 700-70025 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 85,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0785 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0790 700-70037 F/A CONTAMINATED SOIL 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0795 700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 12,745,003.19 $1,326,127.495% 5,711,185.23
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PCN: 13568-BID ESTIMATE RUN 05/27/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0007 10:52:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 C-21-BN

0800 202-00020 REMOVAL OF CONCRETE BOX CULVERT 0.500 0.000
EACH 0.500 12,500.00
25,000.00000 0.500 12,500.00
0805 206-00000 STRUCTURE EXCAVATION 1,237.000 0.000
cY 1,059.000 11,649.00
11.00000 1,059.000 11,649.00
0810 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,536.000 0.000
cy 1,311.000 27,531.00
21.00000 1,311.000 27,531.00
0815 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,651.000 0.000
cY 682.000 19,096.00
28.00000 682.000 19,096.00
0820 206-01750 SHORING 0.500 0.330
LS 0.170 850.00
5,000.00000 0.500 2,500.00
0825 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 119.000 0.000
TON 0.000 0.00
51.00000 0.000 0.00
0830 502-08375 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,476.000 0.000
LF 1,476.000 66,420.00
45.00000 1,476.000 66,420.00
0830 MATERIAL ALLOWANCE 1,402.000
LF -1,402.000 -37,811.94
26.97000 0.000 0.00
0835 504-04410 *BLOCK FACING 3,942.000 0.000
SF 2,420.000 20,570.00
8.50000 2,420.000 20,570.00
0840 515-00120 *WATERPROOFING (MEMBRANE) 756.000 0.000
SY 0.000 0.00
8.50000 0.000 0.00
0845 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000
LF 0.000 0.00

120.00000 0.000 0.00
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PCN: 13568-BID ESTIMATE RUN
PROJECT: IM 0761-183 ESTIMATE NO: 0007

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 C-21-BN
0845 MATERIAL ALLOWANCE 76.000
LF 0.000 0.00
60.00000 76.000 4,560.00
0850 601-01000 *CONCRETE CLASS B 37.000 0.000
cYy 9.200 2,392.00
260.00000 9.200 2,392.00
0855 601-03040 CONCRETE CLASS D (BRIDGE) 373.000 0.000
cy 48.500 18,672.50
385.00000 48.500 18,672.50
0855 MATERIAL ALLOWANCE STAY IN PLACE DECKING 373.000
cY -48.500 -1,098.73
22.65416 324.500 7,351.27
0860 602-00000 *REINFORCING STEEL 1,526.000 0.000
1B 0.000 0.00
0.85000 0.000 0.00
0865 602-00020 *REINFORCING STEEL (EPOXY COATED) 74,353.000 0.000
LB 7,001.000 6,020.86
0.86000 7,001.000 6,020.86
0870 604-25000 VANE GRATE INLET SPECIAL 1.000 0.000
EACH 0.000 0.00
4,500.00000 0.000 0.00
0875 606-11030 *BRIDGE RAIL TYPE 10M 362.000 0.000
LF 0.000 0.00
98.00000 0.000 0.00
0880 613-00200 *2 INCH ELECTRICAL CONDUIT 181.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0885 618-00163 *PRESTRESSED CONCRETE I (BT63) 777.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0885 MATERIAL ALLOWANCE DIAPHRAM 776.999
LF 0.000 0.00
2.60618 776.999 2,025.00
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PCN: 13568-BID ESTIMATE RUN
PROJECT : IM 0761-183 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 C-21-BN

0885 MATERIAL ALLOWANCE 777.000
LF 0.000 0.00
105.63000 777.000 82,074.51
CAT 0301 CURRENT AMT $ 617,940.68 $ 146,790.69$ 283,362.14

CAT NO0302 C-21-BO

0831 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS 0.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
0890 202-00020 REMOVAL OF CONCRETE BOX CULVERT 0.500 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0895 206-00000 STRUCTURE EXCAVATION 1,221.000 0.000
cy 0.000 0.00
11.00000 0.000 0.00
0900 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,504.000 0.000
cY 0.000 0.00
21.00000 0.000 0.00
0905 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,644.000 0.000
cy 0.000 0.00
28.00000 0.000 0.00
0910 206-01750 SHORING 0.500 0.000
LS 0.500 2,500.00
5,000.00000 0.500 2,500.00
0915 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 119.000 0.000
TON 0.000 0.00
51.00000 0.000 0.00
0920 502-08375 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,402.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0920 MATERIAL ALLOWANCE 1,402.000
LF 0.000 0.00

26.97000 1,402.000 37,811.94
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PCN: 13568-BID ESTIMATE RUN 05/27/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0007 10:52:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 C-21-BO

0921 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFF 0.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
0925 504-04410 *BLOCK FACING 3,928.000 0.000
SF 0.000 0.00
8.50000 0.000 0.00
0930 515-00120 *WATERPROOFING (MEMBRANE) 756.000 0.000
sy 0.000 0.00
8.50000 0.000 0.00
0935 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0935 MATERIAL ALLOWANCE 76.000
LF 0.000 0.00
60.00000 76.000 4,560.00
0940 601-01000 *CONCRETE CLASS B 37.000 0.000
cY 0.000 0.00
260.00000 0.000 0.00
0945 601-03040 CONCRETE CLASS D (BRIDGE) 373.000 0.000
cy 0.000 0.00
385.00000 0.000 0.00
0945 MATERIAL ALLOWANCE STAY IN PLACE DECKING 373.000
cY 0.000 0.00
22.65416 373.000 8,450.00
0950 602-00000 *REINFORCING STEEL 1,521.000 0.000
1B 0.000 0.00
0.85000 0.000 0.00
0955 602-00020 *REINFORCING STEEL (EPOXY COATED) 74,353.000 0.000
1B 0.000 0.00
0.86000 0.000 0.00
0960 604-25000 VANE GRATE INLET SPECIAL 1.000 0.000
EACH 0.000 0.00

4,500.00000 0.000 0.00
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CAT NO0302 C-21-BO

0965 606-11030 *BRIDGE RAIL TYPE 10M 362.000 0.000
LF 0.000 0.00
98.00000 0.000 0.00
0970 613-00200 *2 INCH ELECTRICAL CONDUIT 181.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0975 618-00163 *PRESTRESSED CONCRETE I (BT63) 777.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0975 MATERIAL ALLOWANCE DIAPHRAGM 776.999
LF 0.000 0.00
2.60618 776.999 2,025.00
0975 MATERIAL ALLOWANCE 777.000
LF 0.000 0.00
105.63000 777.000 82,074.51
CAT 0302 CURRENT AMT $ 613,443.43 3 2,500.00$ 137,421.45

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0980 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
49,400.00000 1.000 49,400.00
0985 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,200.00000 1.000 19,200.00
0990 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
0995 700-70220 F/A PHONE SERVICE LONG DISTANCE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 72,700.00 $ 0.00$ 70,700.00

PROJECT TOTAL CURRENT AMT $ 14,049,087.30 $1,475,418.18 $ 6,202,668.82



